COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 12/ 2017

ESTI MATE SUMVARY 10: 15: 20
CONTI D: C17866 ESTI MATE NO 0031 PROG SPEC YR 2005
PCN: 17866- Bl D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 541.0 DAYS TI ME ALLOW 782 WORK DAYS
120TH AVE CONNECTI ON- PHASE | | PERCENT TI ME: 69. 18 ORI G TI VE ALLOW 625 WORK DAYS
PRQJIECT NO STA1281-012
120TH AVE CONNECTI ON- PHASE | |
NAVE OF ROAD:
PRQIECT COUNTI ES: BROOMFI ELD, REG ON 6
CONTRACTCR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 09/ 30/ 2017 DATE TI ME STARTED 04/ 27/ 2015
6663 COLORADO BLVD. DATE LET 09/ 18/ 2014 DATE WORK BEGAN 04/ 27/ 2015
DATE AWARDED 10/ 27/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 17/ 2014 DATE ACCEPTED
COWERCE O TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED 04/ 27/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 24,993, 461. 16 PARTI Cl PATI NG $  16,633,458.70 $ 354, 017. 54
AWARD PRQJECT AM: $ 21,384, 504. 95 NON PARTI CI PATI NG 105, 309. 85 0.00
PERCENT COVPLETE: 66. 97% TOTAL EARNI NGS 16, 738, 768. 55 354,017.54
FUNDS AVAI LABLE: $  8,254,692.61 STOCKPI LED MATERI ALS 744, 983. 87 -23,243.39
GROSS EARNI NGS 17, 483, 752. 42 330, 774. 15
TOTAL CLAI VB $ 0.00 RETAI NAGE - 320, 767. 57 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 17, 162, 984. 85 330, 774. 15
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 17, 162, 984. 85 330, 774. 15
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 330, 774. 15

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17866

PCN: 17866- Bl D

PRQJECT: STA1281- 012

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0005 201-00001

*Cl earing and G ubbing

0006 900-00010

0010 201-00005

*Renoval of Debris

0015 202-00010

*Renoval of Tree

0020 202-00019 Renoval of Inlet

0021 900-00007

0025 202-00021 Renoval of Manhol e

0030 202-00035 Renoval of Pipe

0032 900-00012

0035 202-00090

*Renoval of Delineator

0040 202-00190

*Renoval of Concrete Median Cover

COLORADO DEPARTMENT OF TRANSPORTATI ON

Added Item (Hour)/ Brush Cutting/Wed Control

Added |tem (Each)/ Denp Precast Manhole 73

Added Item (Foot)/ Renoval of Concrete Box Cul vert

Mat eri al

ESTI MATE NO 0031

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

7.200
ACRE
1, 065. 00000
160. 000
HOUR
100. 00000
1. 000
LS
16, 000. 00000
177.000
EACH
265. 00000
12. 000
EACH
900. 00000
1. 000
EACH
2,645. 43000
19. 000
EACH
640. 00000
12, 498. 000
LF
13. 00000
98. 000
LF
66. 53000
26. 000
EACH
5. 25000
2,190. 000
SY

4. 25000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

7.200
0. 000
7.200

57. 000
37.000
94. 000

=

000
0. 000

[y

. 000

177.000
0. 000
177.000

9. 000

=

000
10. 000

=

000
0. 000

[y

. 000

8. 000
0. 000
8. 000

11, 455. 000
474. 000
11, 929. 000

98. 000
0. 000
98. 000

13. 000
0. 000
13. 000

2,190. 000
0. 000
2,190. 000

Page 2
ESTI MATE RUN 10/ 12/ 2017

10: 15: 20
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
7, 668. 00
3, 700. 00
9, 400. 00
0. 00
16, 000. 00
0. 00
46, 905. 00
900. 00
9, 000. 00
0. 00
2, 645. 43
0. 00
5, 120. 00
6, 162. 00
155, 077. 00
0. 00
6,519. 94
0. 00
68. 25
0. 00
9, 307. 50



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17866- BI D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0045 202- 00200 *Renoval of Sidewal k 700. 000 566. 000
SY 0. 000 0. 00
5. 30000 566. 000 2,999. 80
0050 202-00202 *Renoval of CQutter 142. 000 108. 000
LF 34. 000 357. 00
10. 50000 142. 000 1, 491. 00
0055 202- 00203 *Renoval of Curb and CQutter 9, 000. 000 8, 452. 000
LF 163. 000 774.25
4. 75000 8, 615. 000 40, 921. 25
0060 202- 00206 *Renoval of Concrete Curb Ranp 150. 000 29. 000
SY 0. 000 0. 00
8. 50000 29. 000 246. 50
0065 202-00210 *Renmoval of Concrete Pavenent 3, 655. 000 3, 563. 000
SY 92. 000 1,472.00
16. 00000 3, 655. 000 58, 480. 00
0070 202-00220 *Renoval of Asphalt Mat 35, 431. 000 33, 751. 000
SY 497. 000 1, 838.90
3. 70000 34, 248. 000 126, 717. 60
0075 202-00240 *Renoval of Asphalt Mat (Pl aning) 9, 038. 000 0. 000
SY 0. 000 0. 00
2. 05000 0. 000 0. 00
0080 202- 00250 *Renoval of Pavenent Marking 5, 338. 000 4,044.000
SF 1, 294. 000 3, 105. 60
2.40000 5, 338. 000 12,811. 20
0085 202- 00710 *Renoval of Power Pole 4.000 4.000
EACH 0. 000 0. 00
265. 00000 4. 000 1, 060. 00
0090 202-00810 *Renoval of G ound Sign 32. 000 20. 000
EACH 0. 000 0. 00
80. 00000 20. 000 1, 600. 00
0095 202-00821 *Renoval of Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
80. 00000 5. 000 400. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17866- Bl D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0100 202-01000 *Renoval of Fence 2,313. 000 1, 053. 000
LF 0. 000 0. 00
4. 50000 1, 053. 000 4,738. 50
0105 202-01130 *Renoval of Quardrail Type 3 119. 000 119. 000
LF 0. 000 0. 00
8. 50000 119. 000 1,011. 50
0110 202-04001 Pl ug Cul vert 4. 000 3. 000
EACH 0. 000 0. 00
1, 495. 00000 3. 000 4, 485. 00
0115 202- 04005 d ean Val ve Box 21.000 2.000
EACH 0. 000 0. 00
158. 00000 2.000 316. 00
0116 900- 00010 Added Item (Hour)/ Vacuum Truck 80. 000 57. 000
HOUR 0. 000 0. 00
302. 05000 57. 000 17, 216. 85
0119 900- 00004 Added Item (Cubic Yard)/ 2 Inch Crushed Rock 8, 323. 000 2, 356. 000
CY 0. 000 0. 00
50. 00000 2, 356. 000 117, 800. 00
0120 203-00010  *Uncl assified Excavation (Conplete In Place) 273, 236. 000 213,172.000
cY 8, 085. 000 90, 552. 00
11. 20000 221, 257. 000 2,478, 078. 40
0121 203-00010 Uncl Excav (CP) (BNSF Ball ast/ Subbal | ast) 1, 940. 000 600. 000
CY 0. 000 0. 00
11. 20000 600. 000 6, 720. 00
0125 203- 00060 Enbanknent Material (Conplete In Place) 9, 080. 000 7, 859. 000
CY 0. 000 0. 00
8. 00000 7, 859. 000 62, 872. 00
0126 203-00062 Enb Matl (CIP) (Spec) 2, 451. 000 919. 000
CY 0. 000 0. 00
17. 00000 919. 000 15, 623. 00
0130 203- 00065 *Enbankment Material (Conplete In Place) (R20) 6, 210. 000 3, 330. 000
CY 0. 000 0. 00
10. 65000 3, 330. 000 35, 464. 50



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17866- BI D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0135 203- 00066 *Enbanknent Material (Conplete In Place) (R40) 26, 472. 000 16, 910. 000
0. 000 0. 00
17. 00000 16, 910. 000 287,470. 00
0137 900- 00004 Added Item (Cubic Yard)/ Haul off Excess Material 8, 323. 000 8, 323. 000
0. 000 0. 00
7.50000 8, 323. 000 62, 422.50
0138 900- 00022 Added Item (Square Yard)/ Ceotextile (Drainage) 14, 320. 000 5, 552. 000
(d assl)
0. 000 0. 00
2.75000 5, 552. 000 15, 268. 00
0139 900- 00022 Added Item (Square Yard)/ Ceotextile (Separator) (d ass 12, 484. 000 3, 533. 000
2
) 0. 000 0. 00
1. 80000 3, 533. 000 6, 359. 40
0140 203-00100 *Mick Excavation 534. 000 534. 000
0. 000 0. 00
21. 25000 534. 000 11, 347.50
0145 203-01100 *Proof Rolling 20. 000 9. 500
HOUR 0. 000 0. 00
106. 00000 9. 500 1, 007. 00
0150 203-01500 *Bl adi ng 15. 500 15. 500
HOUR 0. 000 0. 00
133. 00000 15. 500 2,061.50
0155 203-01597 *Pot hol i ng 206. 000 198. 000
HOUR 8. 000 1, 160. 00
145. 00000 206. 000 29, 870. 00
0160 206- 00000 Structure Excavation 9, 080. 000 8, 681. 000
0. 000 0. 00
10. 50000 8, 681. 000 91, 150. 50
0161 206- 00065 Str Bkfl (FlowFill) 560. 000 560. 000
0. 000 0. 00
94. 00000 560. 000 52, 640. 00
0165 207-00205 *Topsoi | 5,478. 000 1, 205. 000
290. 000 4, 640. 00
16. 00000 1, 495. 000 23, 920. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17866- BI D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0031 10:15: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 208-00002 Erosion Log (12 Inch) 1, 821. 000 1, 206. 000
LF 615. 000 3, 290. 25
5. 35000 1, 821. 000 9,742.35
0175 208-00020 Silt Fence 5, 000. 000 3, 595. 000
LF 10. 000 23.00
2.30000 3, 605. 000 8, 291.50
0180 208-00035  Aggregate Bag 2, 277. 000 2, 244.000
LF 33. 000 280. 50
8. 50000 2,277.000 19, 354. 50
0185 208- 00045 Concrete Washout Structure 10. 000 8. 000
EACH 0. 000 0. 00
1, 400. 00000 8. 000 11, 200. 00
0190 208- 00051 StormDrain Inlet Protection (Type 1) 500. 000 70. 000
LF 0. 000 0. 00
25. 00000 70. 000 1, 750. 00
0195 208- 00052 StormDrain Inlet Protection (Type 2) 400. 000 88. 000
LF 0. 000 0. 00
42. 00000 88. 000 3, 696. 00
0200 208-00070 *Vehi cl e Tracki ng Pad 13. 000 8. 000
EACH 0. 000 0. 00
1, 600. 00000 8. 000 12, 800. 00
0205 208-00103 Renoval and Di sposal of Sedinent (Labor) 400. 000 294. 500
HOUR 3. 000 144.00
48. 00000 297. 500 14, 280. 00
0210 208-00105 Renoval and Disposal of Sedinent (Equipnent) 100. 000 54. 000
HOUR 1. 000 51. 00
51. 00000 55. 000 2,805. 00
0215 208-00106 *Sweepi ng (Sedi ment Renoval ) 251. 750 237.750
HOUR 14. 000 2,310. 00
165. 00000 251.750 41,538.75
0220 208-00107 Renoval of Trash 100. 000 27.500
HOUR 0. 000 0. 00
220. 00000 27.500 6, 050. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17866- Bl D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: STA1281-012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 208- 00206 *Erosion Control Supervisor 613. 000 587. 000
DAY 26. 000 3,120. 00
120. 00000 613. 000 73, 560. 00
0227 900- 00030 Erosi on Control Liquidated Damages Failure to Perform 0. 000 -9.000
Er osi on Control
DAY 0. 000 0. 00
875. 00000 -9. 000 -7,875.00
0230 210-00815 *Reset Sign Panel 19. 000 19. 000
EACH 0. 000 0. 00
79. 00000 19. 000 1, 501. 00
0232 210-01000 Res Fence 320. 000 320. 000
LF 0. 000 0. 00
9. 35000 320. 000 2,992. 00
0235 210-04010 *Adj ust Manhol e 20. 000 2.000
EACH 0. 000 0. 00
530. 00000 2.000 1, 060. 00
0240 210-04015 Modi fy Manhol e 2. 000 2.000
EACH 0. 000 0. 00
2,100. 00000 2.000 4, 200. 00
0242 900- 00014 Added Item (Lunmp Sum)/ Modify Inlets 1. 000 1. 000
LS 0. 000 0. 00
1, 784. 69000 1. 000 1, 784. 69
0245 210- 04050 *Adj ust Val ve Box 33. 000 13. 000
EACH 0. 000 0. 00
265. 00000 13. 000 3, 445. 00
0250 212-00006 *Seedi ng (Native) 7.000 0. 000
ACRE 0. 000 0. 00
705. 00000 0. 000 0. 00
0255 212-00032 *Soi | Condi tioning 7.000 0. 000
ACRE 0. 000 0. 00
2, 880. 00000 0. 000 0. 00
0260 212- 00047 *Soi | Preparation (Special) 1. 440 0. 000
ACRE 0. 300 3,510. 00
11, 700. 00000 0. 300 3,510. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17866- Bl D ESTI MATE RUN 10/ 12/ 2017
PRQIECT: STA1281-012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 213-00002 *Mil ching (Weed Free Hay) 7.000 0. 000
ACRE 0. 000 0. 00
690. 00000 0. 000 0. 00
0270 213-00005 *Mul chi ng (Decorative) 4,094. 000 0. 000
CF 0. 000 0. 00
2.40000 0. 000 0. 00
0275 213-00008 *Mil ching (Wod Chi p) 48. 000 0. 000
CF 0. 000 0. 00
10. 70000 0. 000 0. 00
0280 213-00061 *Mul ch Tacki fier 1, 400. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00
0285 213-00065 *| norgani ¢ Mul ch 692. 000 0. 000
CY 0. 000 0. 00
72. 00000 0. 000 0. 00
0290 213-00070 *Landscape Weed Barrier Fabric 6, 360. 000 0. 000
SY 0. 000 0. 00
1. 45000 0. 000 0. 00
0295 213-00150 *Bonded Fi ber Matrix 2. 000 0. 000
ACRE 0. 000 0. 00
3, 320. 00000 0. 000 0. 00
0300 213-00462 *Metal Landscape Border (3/16 X 5-1/2 Inch) 2,571. 000 0. 000
LF 0. 000 0. 00
6. 75000 0. 000 0. 00
0305 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
62, 700. 00000 0. 000 0. 00
0310 214-00220 *Deci duous Tree (2 Inch Caliper) 103. 000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00
0315 214-00230 *Deci duous Tree (3 Inch Caliper) 13. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 17866- Bl D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: STA1281-012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 214-00350 *Deci duous Shrub (5 Gall on Cont ai ner) 876. 000 0. 000
EACH 0. 000 0. 00
39. 00000 0. 000 0. 00
0325 214- 00650 *Evergreen Shrub (5 Gallon Container) 147. 000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0. 00
0330 214-00908 *Perennials (1 Quart Container) 6, 441. 000 0. 000
EACH 0. 000 0. 00
9. 50000 0. 000 0. 00
0335 214-00910 *Perennials (1 Gallon Container) 643. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0340 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 750. 000 0. 000
d ass
SY 0. 000 0. 00
3. 25000 0. 000 0. 00
0345 240- 00000 *WIdlife Biologist 40. 000 8. 000
HOUR 0. 000 0. 00
46. 50000 8. 000 372.00
0350 240-00010 *Renoval of Nests 24. 000 0. 000
HOUR 0. 000 0. 00
42. 00000 0. 000 0. 00
0355 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 750
LS 0. 000 0. 00
3, 130. 00000 0. 750 2,347.50
0360 250- 00050 *Moni toring Techni ci an 1, 000. 000 893. 000
HOUR 4.000 228. 00
57. 00000 897. 000 51, 129. 00
0365 250-00110 *Heal th and Safety O ficer 300. 000 176. 750
HOUR 1. 000 80. 00
80. 00000 177.750 14, 220. 00
0370 304- 06007 *Aggregat e Base Course (C ass 6) 8, 402. 000 5, 790. 000
cY 36. 000 1, 224.00
34. 00000 5, 826. 000 198, 084. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17866- Bl D ESTI MATE RUN 10/ 12/ 2017
PRQIECT: STA1281-012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0375 304- 06008 *Aggregat e Base Course (O ass 6) (Special) 12. 000 0. 000
CY 0. 000 0. 00
53. 25000 0. 000 0. 00
0380 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 350. 000 282. 700
TON 0. 000 0. 00
230. 00000 282.700 65, 021. 00
0385 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 3, 800. 780 3, 800. 780
TON 0. 000 0. 00
85. 00000 3, 800. 780 323, 066. 30
0390 403-34871  *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 2, 474. 000 931. 060
TON 0. 000 0. 00
124. 00000 931. 060 115, 451. 44
0395 411-10255 *Emul sified Asphalt (Sl ow Setting) 3,982. 000 388. 000
GAL 0. 000 0. 00
7.40000 388. 000 2,871.20
0400 412-00900 *Concrete Pavenment (9 Inch) 14, 500. 000 7,166. 000
SY 0. 000 0. 00
52. 00000 7,166. 000 372,632. 00
0400 MATERI AL ALLOMNCE 9" Transverse Dowel | Baskets 8, 684. 001
SY 0. 000 0. 00
1.79773 8, 684. 001 15, 611. 49
0405 412-01050 *Concrete Pavenent (10-1/2 Inch) 10, 479. 000 5, 527. 000
SY 0. 000 0. 00
63. 00000 5,527. 000 348, 201. 00
0405 MATERI AL ALLOMANCE 10.5" Transverse Dowel Baskets 3,601. 997
SY 0. 000 0. 00
2.39508 3, 601. 997 8, 627. 07
0410 503-00036 *Drilled Caisson (36 Inch) 95. 000 57. 000
LF 0. 000 0. 00
205. 00000 57. 000 11, 685. 00
0415 503-00048 *Drilled Caisson (48 Inch) 42. 000 42.000
LF 0. 000 0. 00
280. 00000 42.000 11, 760. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 17866- BI D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0031 10:15: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0420 506-00209 *Riprap (9 Inch) 15. 000 5. 500
CcY 0. 000 0. 00
107. 00000 5. 500 588. 50
0425 506-00409  *Soil Riprap (9 Inch) 100. 000 0. 000
CcY 0. 000 0. 00
80. 00000 0. 000 0. 00
0427 507-00100 Conc S and D Pave (Reinf) 8. 900 8. 900
CcY 0. 000 0. 00
540. 00000 8. 900 4, 806. 00
0430 514-00000 Pi pe Railing 140. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
0430 MATERI AL ALLOMANCE Pi pe Railing 140. 000
LF 0. 000 0. 00
60. 00000 140. 000 8, 400. 00
0435 601- 01000 *Concrete Class B 80. 000 0. 000
CcY 0. 000 0. 00
965. 00000 0. 000 0. 00
0440 602-00000 *Rei nforcing Steel 2,410. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
0445 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 2,719. 000 2,164. 000
LF 0. 000 0. 00
59. 00000 2,164. 000 127, 676. 00
0450 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 482. 000 1,237.000
LF 0. 000 0. 00
76. 00000 1, 237. 000 94, 012. 00
0455 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 819. 000 740. 000
LF 0. 000 0. 00
147. 00000 740. 000 108, 780. 00
0460 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 684. 000 684. 000
LF 0. 000 0. 00
190. 00000 684. 000 129, 960. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 17866- Bl D ESTI MATE RUN 10/ 12/ 2017
PRQIECT: STA1281-012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0465 603- 02425 53x34 Inch Reinforced Concrete Pipe Elliptical 91. 000 89. 000
(Conplete In
LF 0. 000 0. 00
280. 00000 89. 000 24,920. 00
0470 603- 02485 60x38 Inch Reinforced Concrete Pipe Elliptical (CP) 1, 951. 000 1, 951. 000
LF 0. 000 0. 00
295. 00000 1, 951. 000 575, 545. 00
0475 603-05018 18 Inch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
1, 085. 00000 4. 000 4, 340. 00
0480 603- 05024 24 1 nch Reinforced Concrete End Section 7. 000 3. 000
EACH 0. 000 0. 00
1, 300. 00000 3. 000 3, 900. 00
0485 604- 00305 *Inlet Type C (5 Foot) 6. 000 3. 000
EACH 0. 000 0. 00
2,930. 00000 3. 000 8, 790. 00
0490 604-00310 *Inlet Type C (10 Foot) 2. 000 2.000
EACH 0. 000 0. 00
5, 275. 00000 2.000 10, 550. 00
0495 604- 00320 *Inlet Type C (20 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
12, 600. 00000 1. 000 12, 600. 00
0500 604- 00505 *Inlet Type D (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 825. 00000 3. 000 11, 475. 00
0505 604-00510 *Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 325. 00000 1. 000 5,325.00
0510 604-00511 *Inlet Type D (Special) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
11, 250. 00000 0. 000 0. 00
0515 604- 13020 *Inlet Type 13 (20 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
13, 750. 00000 1. 000 13, 750. 00



CONTI D C17866

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 17866- Bl D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0520 604- 19005 *Inl et Special (5 Foot) 6. 000 4.000
EACH 0. 000 0. 00
5, 130. 00000 4.000 20, 520. 00
0525 604- 19110 *Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 400. 00000 0. 000 0.00
0530 604- 19205 *Inlet Type R L 10 (5 Foot) 7.000 2.500
EACH 0. 000 0. 00
4, 950. 00000 2.500 12, 375. 00
0535 604- 19210 *Inlet Type R L 10 (10 Foot) 8. 000 6. 500
EACH 0. 000 0. 00
5, 600. 00000 6. 500 36, 400. 00
0540 604- 19405 *Inlet Type R Special (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 950. 00000 0. 000 0.00
0545 604- 19410 *Inlet Type R Special (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
9, 660. 00000 1. 000 9, 660. 00
0550 604- 19600 *Inlet (Sand Filter) 1. 000 0. 000
EACH 0. 000 0. 00
30, 500. 00000 0. 000 0.00
0555 604- 30005 Manhol e Sl ab Base (5 Foot) 2. 000 2.000
EACH 0. 000 0. 00
3, 675. 00000 2.000 7, 350. 00
0560 604- 30010 Manhol e Sl ab Base (10 Foot) 12. 000 12. 000
EACH 0. 000 0. 00
4, 675. 00000 12. 000 56, 100. 00
0565 604- 30015 Manhol e Sl ab Base (15 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
12, 000. 00000 9. 000 108, 000. 00
0570 604- 30020 Manhol e Sl ab Base (20 Foot) 2. 000 2.000
EACH 0. 000 0. 00
30, 600. 00

15, 300. 00000 2.000
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PCN: 17866- Bl D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: STA1281-012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0574 604- 31000 MH Box Base (Spec) 1. 000 1. 000
EACH 0. 000 0. 00
9, 132. 04000 1. 000 9,132. 04
0575 604-31015 *Manhol e Box Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
15, 350. 00000 0. 000 0. 00
0580 604-39020 Manhol e Speci al (20 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
26, 800. 00000 0. 000 0. 00
0581 900- 00014 Added Item (Lunp Sun)/ Storm Sewer Revision Upgrades 1. 000 1. 000
LS 0. 000 0. 00
53, 376. 23000 1. 000 53, 376. 23
0585 605- 00060 6 Inch Perforated Pipe Underdrain 7, 648. 000 4, 420. 000
LF 0. 000 0. 00
20. 00000 4, 420. 000 88, 400. 00
0590 605- 82306 6 Inch Drain Pipe 1, 300. 000 1, 275. 000
LF 0. 000 0. 00
23. 00000 1, 275. 000 29, 325. 00
0595 607-11525 *Fence (Plastic) 2, 000. 000 937. 000
LF 0. 000 0. 00
5. 00000 937. 000 4, 685. 00
0600 607-11672 *Fence Wod (Sound Barrier) (72 Inch) 200. 000 0. 000
LF 0. 000 0. 00
182. 00000 0. 000 0. 00
0601 607-60218 18 Ft Gate S (QL) 1. 000 1. 000
EACH 0. 000 0. 00
2, 090. 00000 1. 000 2,090. 00
0605 607-53172 *Fence Chain Link (72 Inch) 285. 000 0. 000
LF 0. 000 0. 00
24.50000 0. 000 0. 00
0610 608-00006 Concrete Sidewal k (6 Inch) 4, 354. 000 1, 544. 000
SY 0. 000 0. 00
35. 00000 1, 544. 000 54, 040. 00
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PON: 17866- Bl D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0031 10: 15: 20

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0200  ROADVAY
0612 608-10010  Sidewal k Drain 1. 000 1. 000
EACH 0. 000 0.00
1, 790. 33000 1. 000 1, 790. 33
0615 608-00010  Concrete Curb Ranp 184. 000 33. 000
sy 39. 000 4,875.00
125. 00000 72.000 9, 000. 00
0620 609-20010 Curb Type 2 (Section B) 45. 000 45. 000
LF 0. 000 0.00
63. 00000 45. 000 2, 835. 00
0625 609-21010 Curb and Qutter Type 2 (Section I-B) 6, 152. 000 772. 000
LF 205. 000 3,382.50
16. 50000 977. 000 16, 120. 50
0630 609-21011 Curb and Qutter Type 2 (Section I-M 277. 000 0. 000
LF 0. 000 0.00
30. 00000 0. 000 0.00
0635 609-21020 Curb and Qutter Type 2 (Section II-B) 6, 259. 000 3, 252. 000
LF 35. 000 761. 25
21. 75000 3, 287. 000 71, 492. 25
0640 609-23000 Gutter (Special) 280. 000 0. 000
LF 0. 000 0.00
48. 00000 0. 000 0.00
0645 609-24002 Qutter Type 2 (2 Foot) 359. 000 348. 000
LF 0. 000 0.00
18. 00000 348. 000 6, 264. 00
0650 609-24003 GQutter Type 2 (3 Foot) 340. 000 299. 000
LF 0. 000 0.00
28. 00000 299. 000 8,372. 00
0655 609-24004  Qutter Type 2 (4 Foot) 137. 000 110. 000
LF 27.000 810. 00
30. 00000 137. 000 4,110. 00
0660 609-24006 GQutter Type 2 (6 Foot) 36. 500 36. 500
LF 0. 000 0.00
76. 00000 36. 500 2,774.00
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PON: 17866- BI D ESTI MATE RUN 10/ 12/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 609-24008 CQutter Type 2 (8 Foot) 171. 000 0. 000
LF 0. 000 0.00
37. 50000 0. 000 0.00
0670 610- 00024 Medi an Cover Material (4 Inch Patterned Concrete) 26, 801. 000 7,428.000
SF 771.000 5, 589. 75
7.25000 8, 199. 000 59, 442.75
0675 612-00001  *Delineator (Type I) 45. 000 0. 000
EACH 0. 000 0.00
24. 00000 0. 000 0. 00
0680 612-00002  *Delineator (Type Il) 54. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
0685 612- 00260 *Location Marker (Fiber Optic)(Domne) 8. 000 0. 000
EACH 0. 000 0.00
80. 00000 0. 000 0. 00
0690 613-00200 *2 Inch Electrical Conduit 10, 700. 000 2, 260. 000
LF 0. 000 0. 00
4. 25000 2, 260. 000 9, 605. 00
0695 613- 00206 *2 Inch Electrical Conduit (Bored) 8, 430. 000 2,549. 000
LF 0. 000 0. 00
11. 75000 2, 549. 000 29, 950. 75
0700 613-00306 *3 Inch Electrical Conduit (Bored) 1, 620. 000 470. 000
LF 0. 000 0. 00
12. 80000 470. 000 6, 016. 00
0705 613-01200 *2 Inch BElectrical Conduit (Plastic) 400. 000 0. 000
LF 0. 000 0. 00
20. 25000 0. 000 0. 00
0710 613-01300 *3 Inch BElectrical Conduit (Plastic) 426. 000 426. 000
LF 0. 000 0. 00
23. 50000 426. 000 10, 011. 00
0715 613-07000 *Pul | Box (Special) 7.000 4.000
EACH 0. 000 0. 00

375. 00000 4.000 1, 500. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 17866- Bl D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0031 10:15: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0720 613-07023 *Pul | Box (24"x36"x24") 17. 000 5. 000
EACH 2.000 2,300. 00
1, 150. 00000 7.000 8, 050. 00
0725 613-07034 *Pul | Box (24"x36"x18") 8. 000 0. 000
EACH 2.000 2,240.00
1, 120. 00000 2.000 2,240.00
0730 613-07040 *Pul | Box (30"x48"x24") 2.000 1. 000
EACH 0. 000 0.00
1, 440. 00000 1. 000 1, 440. 00
0735 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00
41, 600. 00000 0. 000 0. 00
0740 613-32350 *Light Standard Steel (35 Foot) 27.000 0. 000
EACH 4.000 13, 020. 00
3, 255. 00000 4.000 13, 020. 00
0745 613-40010 *Light Standard Foundati on 27.000 4. 000
EACH 0. 000 0.00
1, 120. 00000 4.000 4, 480. 00
0750 613-50100 *Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0755 613-50210 Tenporary Lighting 1. 000 0. 000
LS 0. 000 0. 00
32, 000. 00000 0. 000 0. 00
0760 613- 70250 *Luninai re H gh Pressure Sodium (250 Watt) 34. 000 0. 000
EACH 6. 000 2, 550. 00
425. 00000 6. 000 2, 550. 00
0765 613-72150 *Lum naire H gh Pressure Sodium (Vall Type) (150 Watt) 4.000 0. 000
EACH 0. 000 0. 00
1, 225. 00000 0. 000 0. 00
0770 614-00011 *Sign Panel (Oass I) 273. 000 0. 000
SF 0. 000 0. 00
16. 25000 0. 000 0. 00
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PON: 17866- Bl D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: STA1281-012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0775 614-00012 *Sign Panel (Cass I1) 305. 000 0. 000
SF 0. 000 0. 00
23. 25000 0. 000 0. 00
0780 614-00013 *Sign Panel (Cass I11) 194. 000 0. 000
SF 0. 000 0. 00
26. 25000 0. 000 0. 00
0785 614-00216 *Steel Sign Post (2x2 Inch Tubing) 200. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
0790 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 71. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
395. 00000 0. 000 0. 00
0795 614-70117 *Pedestrian Signal Face (16) 10. 000 2. 000
EACH 3. 000 1, 590. 00
530. 00000 5. 000 2, 650. 00
0800 614-70336 *Traffic Signal Face (12-12-12) 31. 000 12. 000
EACH 8. 000 5,520. 00
690. 00000 20. 000 13, 800. 00
0805 614-70560 *Traffic Signal Face (12-12-12-12-12) 4.000 1. 000
EACH 2.000 2,130.00
1, 065. 00000 3. 000 3,195. 00
0810 614-72863 *Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 0. 000 0. 00
1, 120. 00000 0. 000 0. 00
0815 614-72871 *Loop Detector Wre (Prefab) Special 2,548. 000 1, 415. 000
LF 0. 000 0. 00
3.20000 1, 415. 000 4,528. 00
0820 614-72875 *Loop Detector Wre 1, 101. 000 1, 101. 000
LF 0. 000 0. 00
3. 70000 1, 101. 000 4,073.70
0825 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 10. 000 0. 000
(Non- I nvasi ve) EACH 0. 000 0.00
1, 735. 00000 0. 000 0. 00
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PON: 17866- Bl D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0031 10:15: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0830 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 2.000 1. 000
EACH 1. 000 16, 500. 00
16, 500. 00000 2.000 33, 000. 00
0830 MATERI AL ALLOMNCE Traffic Signal - Light Pole (40 Ft. 0. 000
M A
) EACH 0. 000 0. 00
11, 393. 47000 0. 000 0.00
0835 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 3. 000 0. 000
EACH 1. 000 18, 700. 00
18, 700. 00000 1. 000 18, 700. 00
0835 MATERI AL ALLOMNCE Traffic Signal - Light Pole (55 Ft. 3. 000
M A
) EACH -1.000 -12,617. 39
12, 617. 39000 2.000 25,234.78
0840 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0. 00
24, 550. 00000 2.000 49, 100. 00
0845 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 0. 000
EACH 0. 000 0. 00
2,160. 00000 0. 000 0. 00
0850 614-86246 *Controll er (Type 170E- HC11) 2.000 0. 000
EACH 0. 000 0. 00
29, 350. 00000 0. 000 0. 00
0855 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 400. 000 0. 000
LF 0. 000 0. 00
14. 40000 0. 000 0. 00
0860 614-87320 *C osed Crcuit Television 2.000 0. 000
EACH 0. 000 0. 00
5, 335. 00000 0. 000 0. 00
0865 614-87350 *Test Fiber Optic Cable 2.000 0. 000
LS 0. 000 0. 00
4, 650. 00000 0. 000 0. 00
0870 614-87496 *Fiber Optic Cable (Single Mde) (96 Strands) Traffic 16, 000. 000 0. 000
and I TS Item
LF 0. 000 0. 00
4. 80000 0. 000 0. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 17866- Bl D ESTI MATE RUN 10/ 12/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO. 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0875 614-87690 *Ethernet Switch 2. 000 0. 000
EACH 0. 000 0.00
7, 740. 00000 0. 000 0. 00
0880 619- 00000 Water Meter and Vaul t 3. 000 0. 000
EACH 0. 000 0.00
2.60000 0. 000 0. 00
0885 619-50060 *3/4 Inch Plastic Pipe 13, 570. 000 0. 000
LF 0. 000 0.00
0. 70000 0. 000 0. 00
0890 619-50080 *1 Inch Plastic Pipe 4, 755. 000 0. 000
LF 0. 000 0.00
1. 60000 0. 000 0. 00
0895 619-50120 *1-1/2 Inch Plastic Pipe 8, 145. 000 2,588. 000
LF 0. 000 0.00
2.00000 2,588. 000 5,176. 00
0900 619-50160 2 Inch Plastic Pipe 390. 000 0. 000
LF 0. 000 0.00
27.80000 0. 000 0. 00
0905 619-50320 *4 Inch Plastic Pipe 1, 220. 000 725. 000
LF 0. 000 0.00
8. 75000 725. 000 6,343.75
0910 619-50325 4 Inch Plastic Pipe (Special) 240. 000 240. 000
LF 0. 000 0.00
31. 40000 240. 000 7,536. 00
0912 619-78042 5-1/4 In Fire Hydrant 1. 000 1.000
EACH 0. 000 0.00
7,576. 00000 1.000 7,576. 00
0913 619- 06060 6 In Duct Iron Pipe 62. 000 62. 000
LF 0. 000 0.00
90. 00000 62. 000 5, 580. 00
0915 621- 00450 *Det our Pavement 11, 500. 000 11, 022. 000
Sy 0. 000 0.00
38. 00000 11, 022. 000 418, 836. 00
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PCN: 17866- BI D ESTI MATE RUN 10/ 12/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0920 623-00162 *Drip Enmitter Tubing 4, 420. 000 0. 000
LF 0. 000 0. 00
1. 45000 0. 000 0. 00
0925 623-00164 *Drip Enmitter 1, 340. 000 0. 000
EACH 0. 000 0. 00
1. 35000 0. 000 0. 00
0930 623-00168 *1 Inch Enmitter Valve Assenbly 18. 000 4.000
EACH 0. 000 0. 00
365. 00000 4.000 1, 460. 00
0935 623-00206 *6 I nch Pop-Up Spray Sprinkler 219. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0940 623-00212 *12 I nch Pop-Up Spray Sprinkler 50. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0945 623-01708 *1 Inch Backfl ow Preventer 3. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0950 623-03108 *1 Inch Automatic Control Valve 30. 000 12. 000
EACH 0. 000 0. 00
200. 00000 12. 000 2, 400. 00
0955 623- 04000 *Control Wre 24 Volt 134, 660. 000 50, 641. 000
LF 0. 000 0.00
0. 25000 50, 641. 000 12, 660. 25
0960 623- 04008 *1 Inch Quick-Coupler Valve 34. 000 3. 000
EACH 0. 000 0. 00
235. 00000 3. 000 705. 00
0965 623-05012 *1-1/2 Inch Gate Val ve 40. 000 4.000
EACH 0. 000 0.00
350. 00000 4.000 1, 400. 00
0970 623-07601 *1 Inch Fl ow Sensor 3. 000 0. 000
EACH 0. 000 0.00
630. 00000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 10/ 12/ 2017
PRQIECT: STA1281-012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0975 623-08124 *24 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
14, 250. 00000 0. 000 0. 00
0980 623-08136 *36 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
15, 820. 00000 0. 000 0. 00
0985 623-08148 *48 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
17, 250. 00000 0. 000 0. 00
0990 623-08200 *Mast er Controller 3. 000 0. 000
EACH 0. 000 0. 00
1, 610. 00000 0. 000 0. 00
0995 625- 00000 *Construction Surveying 1. 000 0.619
LS 0. 027 5, 805. 00
215, 000. 00000 0. 646 138, 890. 00
0997 625-00001 Const Surveyi ng (Hour) 400. 000 226. 500
HOUR 16. 000 2,400. 00
150. 00000 242.500 36, 375. 00
1000 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
1, 000, 000. 00000 1. 000 1, 000, 000. 00
1005 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
51, 500. 00000 0. 500 25, 750. 00
1010 627-00005 *Epoxy Pavenent Mar ki ng 50. 000 20. 000
GAL 0. 000 0. 00
224.00000 20. 000 4, 480. 00
1015 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 1, 223. 000 237. 000
GAL 31. 000 860. 25
27. 75000 268. 000 7,437.00
1020 627- 00070 *Pref ormed Ther nopl astic Pavenent Marki ng 1, 168. 000 0. 000
SF 0. 000 0. 00
11. 75000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 10/ 12/ 2017
PRQIECT: STA1281-012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1025 627- 02001 *Preformed Plastic Pavenent Marking (Type I1) 4,371.000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
1030 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 198. 000 0. 000
111
) SF 0. 000 0. 00
16. 00000 0. 000 0. 00
1035 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 2, 025. 000 0. 000
Type
(Typ SF 0. 000 0. 00
11. 75000 0. 000 0. 00
1040 629-01001  *Survey Monument (Type 1) 35. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
1045 629-01005  *Survey Monunent (Type 5) 1. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
1050 629-01006  *Survey Monument (Type 6) 12. 000 0. 000
EACH 0. 000 0. 00
127. 00000 0. 000 0. 00
1055 629-01031 *Survey Monunent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
1060 629-01065 *Survey Monunent (Type 5S) 2. 000 0. 000
EACH 0. 000 0. 00
126. 00000 0. 000 0. 00
1065 630-00000  *Fl aggi ng 9, 000. 000 7, 446. 500
HOUR 233. 000 5, 359. 00
23. 00000 7,679.500 176, 628. 50
1070 630- 00003 Uni forned Traffic Control 300. 000 219. 500
HOUR 21.500 1, 247.00
58. 00000 241. 000 13, 978. 00
1075 630- 00004 Traffic Control Vehicle 2.000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
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PCN: 17866- Bl D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0031 10:15: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1080 630- 00007 Traffic Control Inspection 425. 000 343. 000
DAY 11. 000 1, 210. 00
110. 00000 354. 000 38, 940. 00
1085 630- 00012 *Traffic Control Managenent 825. 000 515. 000
DAY 19. 000 12, 825. 00
675. 00000 534. 000 360, 450. 00
1090 630- 80002 Fl ashi ng Beacon (Sol ar) 4.000 2.000
EACH 0. 000 0. 00
2, 495. 00000 2.000 4, 990. 00
1095 630-80335 Barricade (Type 3 MA) (Tenporary) 34. 000 17. 000
EACH 0. 000 0. 00
200. 00000 17. 000 3, 400. 00
1100 630-80341 Construction Traffic Sign (Panel 151. 000 72.500
EACH 3. 000 360. 00
120. 00000 75. 500 9, 060. 00
1105 630-80342 Construction Traffic Sign (Panel 58. 000 28. 000
EACH 1. 000 190. 00
190. 00000 29. 000 5, 510. 00
1110 630- 80344 Construction Traffic Sign (Special) 342. 000 112.750
SF 33.875 813. 00
24. 00000 146. 625 3,519. 00
1115 630-80355 Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
5, 530. 00000 3. 000 16, 590. 00
1120 630- 80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
yee) EACH 0. 000 0. 00
1, 350. 00000 1. 000 1, 350. 00
1125 630- 80360 Drum Channel i zi ng Devi ce 199. 000 99. 500
EACH 0. 000 0. 00
70. 00000 99. 500 6, 965. 00
1130 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 0. 000
EACH 0. 000 0. 00
76. 00000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 10/ 12/ 2017
PRQIECT: STA1281-012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1135 630-80370 Concrete Barrier (Tenporary) 2,712. 000 1, 356. 000
LF 0. 000 0. 00
26. 75000 1, 356. 000 36, 273. 00
1140 630-80380 Traffic Cone 400. 000 50. 000
EACH 0. 000 0. 00
15. 00000 50. 000 750. 00
1145 630- 80384 Tubul ar Mar ker 150. 000 38. 000
EACH 0. 000 0. 00
51. 75000 38. 000 1, 966. 50
1150 630-85011 I npact Attenuator (Tenporary) 1, 609. 000 777.500
DAY 27.000 1,161. 00
43. 00000 804. 500 34,593. 50
1155 630- 85041 Mobi | e Attenuat or 90. 000 0. 000
DAY 0. 000 0. 00
400. 00000 0. 000 0. 00
1160 630- 86800 *Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 000 0. 00
60, 000. 00000 0. 000 0. 00
1165 632- 00000 N ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
1170 700- 70010 F/ A M nor Contract Revisions 367, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1175 700- 70011 F/ A Partnering 310. 100 310. 100
FA 0. 000 0. 00
1. 00000 310. 100 310. 10
1180 700- 70012 F/ A Asphalt Pavenent |ncentive 10, 941. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 700- 70013 F/ A Concrete Pavenent |ncentive 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 26
PCN: 17866- BI D ESTI MATE RUN 10/ 12/ 2017
PRQIECT: STA1281-012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1190 700-70016 F/ A Fuel Cost Adj ustnent -50, 000. 000 -119, 579. 170
FA -2,676.910 -2,676.91
1. 00000 -122, 256. 080 -122, 256. 08
1195 700-70018 F/ A Roadway Snoot hness | ncentive 38, 240. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1200 700-70019 F/ A Asphalt Cenent Cost Adj ustnent - 10, 000. 000 - 32, 615. 750
FA 0. 000 0. 00
1. 00000 -32,615. 750 -32,615.75
1205 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1206 700- 70021 F/ A On-The-Job Trainee (Revised per specifications to 2, 846. 000 2, 846. 000
$2.00/ hr)
HOUR 0. 000 0. 00
2. 00000 2, 846. 000 5,692. 00
1210 700- 70034 F/ A Landscape Restoration 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1215 700- 70035 F/' A Prairie Dog Managenent 1, 000. 000 108. 900
FA 0. 000 0. 00
1. 00000 108. 900 108. 90
1217 700-70036 F/ A Shoring (Tenporary) 2,901. 970 2,901. 970
F A 0. 000 0. 00
1. 00000 2,901. 970 2,901. 97
1218 700- 70036 F/ A Project Dewatering Delay Costs 301, 807. 300 301, 807. 300
FA 0. 000 0. 00
1. 00000 301, 807. 300 301, 807. 30
1220 700-70060 F/' A Adjust Uility 5, 000. 000 2,990. 000
F A 0. 000 0. 00
1. 00000 2,990. 000 2,990. 00
1225 700- 70072 F/ A Obtai n Power from Xcel Energy 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PON: 17866- BI D ESTI MATE RUN 10/ 12/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1230 700- 70082 F/ A Furnish & Install Electrical Service 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1235 700-70380 F/ A Erosi on Control 25, 000. 000 349. 900
FA 0. 000 0. 00
1. 00000 349. 900 349. 90
1240 700- 70589 F/ A Environnental Health & Safety Managenent 222, 691. 310 222, 691. 310
FA 0. 000 0. 00
1. 00000 222,691. 310 222,691. 31
1245 700- 70594 F/ A DRB Standi ng Commi ttee 20, 000. 000 12, 125. 000
FA 0. 000 0. 00
1. 00000 12, 125. 000 12,125. 00
1246 900- 00006 Added Item (Dol lar)/ Storm Sewer Pipe Uility Conflicts 57, 306. 620 57, 306. 620
DOL 0. 000 0. 00
1. 00000 57, 306. 620 57, 306. 62
1247 900- 00006 Added Item (Dol lar)/ Project Managenent Delay Costs 804, 087. 530 804, 087. 530
DOL 0. 000 0. 00
1. 00000 804, 087. 530 804, 087. 53
1248 900- 00007 Added |tem (Each)/ Renoval of Concrete Dock 1. 000 1. 000
EACH 0. 000 0. 00
8, 316. 00000 1. 000 8, 316. 00

CAT 0200 CURRENT AMI $17,173,193.44 $ 225, 826. 95 $11, 355, 744. 54
CAT NO0201 BNSF RR (CDOT WORK)

1250 202-01000 *Renoval of Fence 2,209. 000 520. 000
LF 0. 000 0. 00
4. 50000 520. 000 2, 340. 00
1255 304- 01000 *Aggregat e Base Course (O ass 1) 7, 037. 000 4, 351. 920
TON 0. 000 0. 00
19. 00000 4,351. 920 82, 686. 48
1260 607-52905 *End Post (Chain Link) 10. 000 4. 000
EACH 0. 000 0. 00

240. 00000 4.000 960. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28
PCN: 17866- Bl D ESTI MATE RUN
PRQJECT: STA1281- 012 ESTI MATE NO 0031
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 BNSF RR (CDOT WORK)
1260 MATERI AL ALLOMANCE End Post (Chain Li nk) 6. 000
EACH 0. 000 0. 00
39. 63000 6. 000 237.78
1265 607-52910 *Corner and Line Brace Post (Chain Link) 5. 000 5. 000
EACH 0. 000 0. 00
335. 00000 5. 000 1,675.00
1265 MATERI AL ALLOMNCE Cor ner and Line Brace Post (Chain 0. 000
Li nk
) EACH 0. 000 0. 00
39. 63000 0. 000 0. 00
1270 607-53196 *Fence Chain Link (96 Inch) 2,123.000 1, 490. 000
LF 0. 000 0. 00
21. 75000 1, 490. 000 32, 407. 50
1270 MATERI AL ALLOMANCE Fence Chain Link (96 Inch) 633. 000
LF 0. 000 0. 00
6.21354 633. 000 3,933.17
1271 607-60266 16 Ft Gate D (QL) 2. 000 2. 000
EACH 0. 000 0. 00
1, 870. 00000 2. 000 3, 740. 00
CAT 0201 CURRENT AMI  $ 197,633.75 % 0.00%  127,979.93
CAT NO0202 Quiet Zone
1850 201- 00000 Cear and Gub (Quiet Zone) 1. 000 0. 500
LS 0. 000 0. 00
1, 180. 00000 0.500 590. 00
1855 202- 00203 Rem Curb and CGutter (Quiet Zone) 152. 000 73. 000
LF 0. 000 0. 00
11. 50000 73.000 839. 50
1860 202-00220 Rem Asphal t Mat (Quiet Zone) 355. 000 176. 000
Sy 0. 000 0. 00
22. 25000 176. 000 3, 916. 00
1862 202- 00700 Rem Li ght Standard (Qui et Zone) 1. 000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0. 00




CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PON: 17866- BI D ESTI MATE RUN 10/ 12/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 Quiet Zone

1865 202-00810 Rem Ground Sign (Quiet Zone) 2.000 2.000
EACH 0. 000 0. 00
87. 50000 2.000 175. 00
1870 203- 00000 Uncl Excav (Quiet Zone) 25. 000 0. 000
(& 0. 000 0. 00
23. 50000 0. 000 0.00
1875 206- 00100 Str Bkfl (CL 1) (Quiet Zone) 77.000 0. 000
(e 0. 000 0. 00
41. 25000 0. 000 0.00
1880 210-00810 Res Ground Sign (Quiet Zone) 2.000 2.000
EACH 0. 000 0. 00
210. 00000 2.000 420. 00
1885 403- 00720 HVA (Patching) (Asph) (Quiet Zone) 215. 000 43.990
TON 0. 000 0. 00
220. 00000 43.990 9, 677.80
1890 403-34741 HVA (G SX) (75) (PG 64-22) (Quiet Zone) 160. 880 160. 880
TON 0. 000 0. 00
210. 00000 160. 880 33, 784. 80
1895 609-21010 Cand GTy 2 I1-B (Quiet Zone) 387. 000 113. 000
LF 0. 000 0. 00
25. 25000 113. 000 2,853.25
1900 609-21020 Cand GTy 2 I1-B (Quiet Zone) 299. 000 0. 000
LF 0. 000 0. 00
24. 25000 0. 000 0.00
1905 614-00011 Sign Panel (CL I) (Quiet Zone) 150. 400 107. 000
SF 0. 000 0. 00
18. 50000 107. 000 1, 979. 50
1905 MATERI AL ALLOMANCE Sign Panel (4 1) (Quiet Zone) 43. 400
SF 0. 000 0. 00
9. 40345 43. 400 408. 11
1910 614-01573 Steel Sign Supp (2-1/2 Rd NP40) (Poé&Slip) (Quiet Zone) 12. 000 8. 000
EACH 0. 000 0. 00

400. 00000 8. 000 3, 200. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 30
PON: 17866- Bl D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 Quiet Zone
1915 625- 00000 Const Surveying (Quiet Zone) 1. 000 0. 500
LS 0. 000 0. 00
3, 800. 00000 0. 500 1, 900. 00
1920 626- 00000 Mobi | i zation (Quiet Zone) 0. 000 1. 000
LS 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
1925 627- 30405 Pref orm Thernopl astic Pvnt Mg (WB) (Quiet Zone) 826. 000 826. 000
SF 0. 000 0. 00
14. 50000 826. 000 11,977.00
1930 627-30410 Pref orm Thernopl astic Pvnt Mg (XS) (Quiet Zone) 382. 000 336. 000
SF 0. 000 0. 00
14. 50000 336. 000 4,872.00
1935 630- 00008 Traffic Control (Special) (Quiet Zone) 1. 000 0. 250
LS 0. 000 0. 00
12, 500. 00000 0. 250 3,125.00
1940 700- 70034 F/ A M scel | aneous (Qui et Zone) 27, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1945 700-70380 F/' A Erosion Crl (Quiet Zone) 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1950 700-70042 F/ A RR Flagging (Quiet Zone) 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0202 CURRENT AMI  $ 197,141.20 $ 0.00% 105, 717. 96
CAT NOO300 RR STR E-16-YP
1275 206- 00000 *Structure Excavation 1, 266. 000 1, 266. 000
CY 0. 000 0. 00
10. 50000 1, 266. 000 13, 293. 00
1280 206- 00065 Structure Backfill (FlowFill) 241. 000 166. 000
CY 0. 000 0. 00
94. 00000 166. 000 15, 604. 00




CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PON: 17866- BI D ESTI MATE RUN 10/ 12/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 RR STR E-16-YP

1285 206- 00200 *Structure Backfill (O ass 2) 0. 000 0. 000
Cy 0. 000 0. 00
10. 65000 0. 000 0.00
1290 206-01781 Shoring (Area 1) 1. 000 1.000
LS 0. 000 0. 00
155, 000. 00000 1. 000 155, 000. 00
1295 503-00048 *Drilled Caisson (48 Inch) 1, 136. 000 1,129. 000
LF 0. 000 0. 00
280. 00000 1, 129. 000 316, 120. 00
1295 MATERI AL ALLOMNCE Cai sson Rei nforcing Steel 7.000
LF 0. 000 0. 00
90. 50000 7.000 633. 50
1296 900- 00014 Added Item (Lunp Sum)/ 1. 000 0.820
LS 0. 000 0. 00
53, 843. 13000 0.820 44, 151. 37
1297 900- 00007 Added Item (Each)/ Cross Hol e Sonic Testing 24.000 22.000
EACH 0. 000 0. 00
472. 50000 22.000 10, 395. 00
1300 507-00100 Concrete Slope and Ditch Paving (Reinforced) 22. 000 0. 000
Ccy 0. 000 0. 00
540. 00000 0. 000 0.00
1305 509- 00000 *Structural Steel 600. 000 0. 000
LB 0. 000 0. 00
13. 00000 0. 000 0.00
1310 512-00101 Bearing Device (Type I) 20. 000 0. 000
EACH 20. 000 19, 000. 00
950. 00000 20. 000 19, 000. 00
1310 MATERI AL ALLOMANCE Bearing Device (Type 1) 20. 000
EACH -20. 000 - 10, 626. 00
531. 30000 0. 000 0.00
1315 513-00690 Bridge Drain (Special) 2.000 0. 000
EACH 0. 000 0. 00

18, 500. 00000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32
PCN: 17866- Bl D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO. 0031 10: 15: 20
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STR E-16-YP
1320 514-00200 Pedestrian Railing (Steel) 290. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1320 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 290. 000
LF 0. 000 0. 00
148. 00000 290. 000 42,920. 00
1325 517-00100 Wat er proof i ng (Railroad) 732.000 0. 000
Sy 0. 000 0. 00
170. 00000 0. 000 0. 00
1330 518-00106 Waterstop (6 Inch) 106. 000 52.000
LF 0. 000 0. 00
11. 00000 52. 000 572. 00
1335 601- 03040 *Concrete O ass D (Bridge) 568. 000 353. 700
(& 0. 000 0. 00
565. 00000 353. 700 199, 840. 50
1340 601- 40400 Structural Concrete Stain 850. 000 0. 000
Sy 0. 000 0. 00
10. 00000 0. 000 0. 00
1345 602- 00020 *Rei nforcing Steel (Epoxy Coated) 99, 487. 000 78, 833. 000
LB 0. 000 0. 00
0. 90000 78, 833. 000 70, 949. 70
1350 613-00125 *1-1/4 Inch Electrical Conduit 2, 496. 000 0. 000
LF 0. 000 0. 00
3.20000 0. 000 0. 00
1355 613- 00150 *1-1/2 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
1360 613- 00200 *2 Inch Electrical Conduit 312. 000 0. 000
LF 0. 000 0. 00
4. 25000 0. 000 0. 00
1365 613- 00400 *4 Inch Electrical Conduit 624. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PON: 17866- BI D ESTI MATE RUN 10/ 12/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 RR STR E-16-YP

1370 618- 00005 *Prestressing Steel Bar 86. 000 0. 000
MWKFT 0. 000 0. 00
645. 00000 0. 000 0. 00
1375 618-01996 *Prestressed Concrete Box (Depth Greater Than 48 5, 914. 000 0. 000
I nches)
SF 0. 000 0. 00
115. 00000 0. 000 0. 00
1375 MATERI AL ALLOMNCE Prestressed Concrete Box (Dept h>48 5, 914. 000
I nch
) SF 0. 000 0. 00
80. 17700 5,914. 000 474, 166. 78
CAT 0300 CURRENT AMI  $ 2,007,851.63$% 8,374.00% 1,362, 645.85

CAT NOO301 RET. WALL E-16-CE

1380 206- 00000 *Structure Excavation 921. 000 487. 000
CY 0. 000 0. 00
10. 50000 487. 000 5,113.50
1385 206- 00100 *Structure Backfill (dass 1) 656. 000 0. 000
CY 0. 000 0. 00
23.50000 0. 000 0. 00
1390 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
10, 400. 00000 0. 000 0. 00
1395 503-00048 *Drilled Caisson (48 Inch) 528. 000 96. 000
LF 0. 000 0. 00
280. 00000 96. 000 26, 880. 00
1400 514-00200 Pedestrian Railing (Steel) 183. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1400 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 183. 000
LF 0. 000 0. 00
148. 00000 183. 000 27,084. 00
1405 518-00106 Waterstop (6 Inch) 30. 000 0. 000
LF 30. 000 330. 00

11. 00000 30. 000 330. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 34

PON: 17866- BI D ESTI MATE RUN 10/ 12/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 RET. WALL E-16-CE

1410 601-03050 *Concrete Cass D (Wall) 306. 000 0. 000
cY 104. 600 75, 312. 00
720. 00000 104. 600 75, 312. 00
1415 601- 40400 Structural Concrete Stain 515. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1420 602- 00020 *Rei nforcing Steel (Epoxy Coated) 40, 035. 000 0. 000
LB 17, 268. 000 15, 541. 20
0. 90000 17, 268. 000 15, 541. 20
1425 606-10805  *Bridge Rail Type 8 (Special) 183. 000 0. 000
LF 77.000 5, 390. 00
70. 00000 77.000 5, 390. 00

CAT 0301 CURRENT AMI  $ 497,313.00 $ 96,573.20 % 155, 650. 70
CAT NO0302 RET. WALL E-16-CG

1430 206- 00000 *Structure Excavation 1, 665. 000 1, 370. 000
CcY 0. 000 0. 00
10. 50000 1, 370. 000 14, 385. 00
1435 206- 00100 *Structure Backfill (O ass 1) 205. 000 22.000
CcY 0. 000 0. 00
23. 50000 22.000 517.00
1440 503-00024 *Drilled Caisson (24 Inch) 268. 000 268. 000
LF 0. 000 0. 00
130. 00000 268. 000 34, 840. 00
1445 503- 00030 *Drilled Caisson (30 Inch) 600. 000 600. 000
LF 0. 000 0. 00
135. 00000 600. 000 81, 000. 00
1450 503-00036 *Drilled Caisson (36 Inch) 2,848. 000 2,832. 000
LF 0. 000 0. 00
205. 00000 2,832.000 580, 560. 00
1450 MATERI AL ALLOMNCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00

86. 26000 0. 000 0. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 35

PON: 17866- BI D ESTI MATE RUN 10/ 12/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 RET. WALL E-16-CG

1455 503-00048 *Drilled Caisson (48 Inch) 1, 008. 000 576. 000
LF 0. 000 0. 00
280. 00000 576. 000 161, 280. 00
1455 MATERI AL ALLOMNCE Rei nforcing Steel Cages 432. 000
LF 0. 000 0. 00
104. 35000 432.000 45, 079. 20
1460 506- 00206 *Riprap (6 Inch) 1. 000 0. 000
Cy 0. 000 0. 00
215. 00000 0. 000 0.00
1465 514-00200 Pedestrian Railing (Steel) 546. 000 395. 000
LF 0. 000 0. 00
215. 00000 395. 000 84, 925. 00
1465 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 151. 000
LF 0. 000 0. 00
148. 00000 151. 000 22,348.00
1470 518-00106 Waterstop (6 Inch) 112. 000 68. 000
LF 0. 000 0. 00
11. 00000 68. 000 748. 00
1475 601- 03050 *Concrete Class D (Wall) 621. 000 420. 800
Cy 0. 000 0. 00
720. 00000 420. 800 302, 976. 00
1480 601- 40400 Structural Concrete Stain 1, 427.000 1, 142. 000
Sy 0. 000 0. 00
10. 00000 1, 142. 000 11, 420. 00
1485 602- 00020 *Rei nforcing Steel (Epoxy Coated) 75, 320. 000 54, 919. 000
LB 0. 000 0. 00
0. 90000 54, 919. 000 49, 427.10
1490 606- 10805 *Bridge Rail Type 8 (Special) 547. 000 395. 000
LF 0. 000 0. 00

70. 00000 395. 000 27, 650. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 36

PON: 17866- BI D ESTI MATE RUN 10/ 12/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 RET. WALL E-16-CG

1495 609-23000 CGutter (Special) 126. 000 0. 000
LF 0. 000 0.00
48. 00000 0. 000 0.00
CAT 0302 CURRENT AMI $ 1,696,573.00 $ 0.00% 1,417,155.30

CAT NOO303 RET. WALL E-16-CF

1500 206- 00000 *Structure Excavation 2, 692. 000 2,692. 000
Cy 0. 000 0. 00
10. 50000 2,692. 000 28, 266. 00
1505 206- 00100 *Structure Backfill (Oass 1) 2, 295. 000 2,295. 000
Cy 0. 000 0. 00
23. 50000 2, 295. 000 53, 932. 50
1507 206- 00065 Str Bkfl (FlowFill) 60. 000 60. 000
Cy 0. 000 0. 00
94. 00000 60. 000 5, 640. 00
1510 206-01782 Shoring (Area 2) 1. 000 1.000
LS 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
1512 503-00024 Drilled Caisson (24 In) 72.000 72.000
LF 0. 000 0. 00
130. 00000 72.000 9, 360. 00
1515 503-00048 *Drilled Caisson (48 Inch) 288. 000 288. 000
LF 0. 000 0. 00
280. 00000 288. 000 80, 640. 00
1515 MATERI AL ALLOMNCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
104. 35000 0. 000 0.00
1520 514-00200 Pedestrian Railing (Steel) 522. 000 366. 000
LF 0. 000 0. 00
215. 00000 366. 000 78, 690. 00
1520 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 156. 000
LF 0. 000 0. 00

148. 00000 156. 000 23,088. 00



CONTI D C17866 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 37
PON: 17866- BI D ESTI MATE RUN 10/ 12/ 2017
PRQIECT: STA1281-012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO303 RET. WALL E-16-CF
1525 518-00106 Waterstop (6 Inch) 146. 000 146. 000
LF 0. 000 0. 00
11. 00000 146. 000 1, 606. 00
1530 601-03050 *Concrete Cass D (Vall) 844. 000 844. 000
CY 0. 000 0. 00
720. 00000 844. 000 607, 680. 00
1535 601- 40400 Structural Concrete Stain 1, 330. 000 1, 330. 000
SY 0. 000 0. 00
10. 00000 1, 330. 000 13, 300. 00
1540 602- 00020 *Rei nforcing Steel (Epoxy Coated) 150, 000. 000 142, 869. 000
LB 0. 000 0. 00
0. 90000 142, 869. 000 128, 582. 10
1545 606-10805 *Bridge Rail Type 8 (Special) 522. 000 522. 000
LF 0. 000 0. 00
70. 00000 522. 000 36, 540. 00
CAT 0303 CURRENT AMI  $ 1,096, 694.50 % 0.00$ 1,079, 824.60
CAT NOO304 RET. WALL E-16-CH
1550 206- 00000 *Structure Excavation 520. 000 520. 000
CY 0. 000 0. 00
10. 50000 520. 000 5, 460. 00
1555 206- 00100 *Structure Backfill (dass 1) 95. 000 95. 000
CY 0. 000 0. 00
23.50000 95. 000 2,232.50
1560 503-00024 *Drilled Caisson (24 Inch) 136. 000 136. 000
LF 0. 000 0. 00
130. 00000 136. 000 17, 680. 00
1565 503-00030 *Drilled Caisson (30 Inch) 416. 000 416. 000
LF 0. 000 0. 00
135. 00000 416. 000 56, 160. 00
1570 503-00036 *Drilled Caisson (36 Inch) 680. 000 680. 000
LF 0. 000 0. 00
205. 00000 680. 000 139, 400. 00



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 38

PCN: 17866- Bl D ESTI MATE RUN
PRQJECT: STA1281- 012 ESTI MATE NO 0031
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0304 RET. WALL E-16-CH

1570 MATERI AL ALLOMNCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
86. 26000 0. 000 0. 00
1575 503- 00048 *Drilled Caisson (48 Inch) 336. 000 336. 000
LF 0. 000 0. 00
280. 00000 336. 000 94, 080. 00
1575 MATERI AL ALLOMNCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
104. 35000 0. 000 0. 00
1580 514-00200 Pedestrian Railing (Steel) 188. 000 188. 000
LF 0. 000 0. 00
215. 00000 188. 000 40, 420. 00
1580 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 0. 000
LF 0. 000 0. 00
148. 00000 0. 000 0. 00
1585 518- 00106 Waterstop (6 Inch) 36. 000 36. 000
LF 0. 000 0. 00
11. 00000 36. 000 396. 00
1590 601- 03050 *Concrete Class D (Wall) 193. 000 193. 000
(& 0. 000 0. 00
720. 00000 193. 000 138, 960. 00
1595 601- 40400 Structural Concrete Stain 463. 000 463. 000
Sy 0. 000 0. 00
10. 00000 463. 000 4, 630. 00
1600 602- 00020 *Rei nforcing Steel (Epoxy Coated) 24, 075. 000 23, 259. 000
LB 0. 000 0. 00
0. 90000 23, 259. 000 20, 933.10
1605 606- 10805 *Bridge Rail Type 8 (Special) 189. 000 189. 000
LF 0. 000 0. 00
70. 00000 189. 000 13, 230. 00

CAT 0304 CURRENT AMI  $ 534,316.00 $ 0.00$ 533, 581. 60



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39
PON: 17866- BI D ESTI MATE RUN 10/ 12/ 2017
PRQIECT: STA1281-012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO305 RET. WALL E-16-CP
1610 206- 00000 *Structure Excavation 319. 000 319. 000
CY 0. 000 0. 00
10. 50000 319. 000 3,349.50
1615 206- 00100 *Structure Backfill (dass 1) 95. 000 76. 000
CY 0. 000 0. 00
23. 50000 76. 000 1, 786. 00
1620 503-00024 *Drilled Caisson (24 Inch) 572. 000 572. 000
LF 0. 000 0. 00
130. 00000 572. 000 74, 360. 00
1625 507-00100 Concrete Slope and Ditch Paving (Reinforced) 43. 400 35. 900
CY 0. 000 0. 00
540. 00000 35. 900 19, 386. 00
1630 514-00000 Pi pe Railing 238. 000 238. 000
LF 0. 000 0. 00
85. 00000 238. 000 20, 230. 00
1630 MATERI AL ALLOMANCE Pi pe Railing 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
1635 518-00106 Waterstop (6 Inch) 15. 000 15. 000
LF 0. 000 0. 00
11. 00000 15. 000 165. 00
1640 601-03050 *Concrete Cass D (Vall) 106. 000 95. 200
CY 0. 000 0. 00
720. 00000 95. 200 68, 544. 00
1645 601- 40400 Structural Concrete Stain 319. 000 319. 000
SY 0. 000 0. 00
10. 00000 319. 000 3,190. 00
1650 602- 00020 *Rei nforcing Steel (Epoxy Coated) 14, 610. 000 12, 302. 000
LB 0. 000 0. 00
0. 90000 12, 302. 000 11, 071. 80



CONTI D C17866

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 17866- Bl D ESTI MATE RUN 10/ 12/ 2017
PRQIECT: STA1281-012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO305 RET. WALL E-16-CP
1655 606-10805 *Bridge Rail Type 8 (Special) 240. 000 240. 000
LF 0. 000 0. 00
70. 00000 240. 000 16, 800. 00
CAT 0305 CURRENT AMI  $ 233,232.00 % 0.00% 218, 882. 30
CAT NOO306 RET. WALL E-16-CO
1660 206- 00000 *Structure Excavation 342. 000 342. 000
CY 0. 000 0. 00
10. 50000 342. 000 3,591. 00
1665 206- 00100 *Structure Backfill (dass 1) 233. 000 233. 000
CY 0. 000 0. 00
23.50000 233. 000 5,475.50
1670 514-00200 Pedestrian Railing (Steel) 156. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1671 514-00000 Pi pe Railing 153. 000 153. 000
LF 0. 000 0. 00
107. 50000 153. 000 16, 447. 50
1675 518-00106 Waterstop (6 Inch) 12. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1680 601- 03050 *Concrete Cass D (Wall) 112. 000 90. 400
CY 0. 000 0. 00
720. 00000 90. 400 65, 088. 00
1685 601- 40400 Structural Concrete Stain 228. 000 228. 000
SY 0. 000 0. 00
10. 00000 228. 000 2,280.00
1690 602- 00020 *Rei nforcing Steel (Epoxy Coated) 12, 727. 000 12, 727. 000
LB 0. 000 0. 00
0. 90000 12, 727. 000 11, 454. 30
1695 606-10805 *Bridge Rail Type 8 (Special) 185. 000 182. 000
LF 0. 000 0. 00
70. 00000 182. 000 12, 740. 00
CAT 0306 CURRENT AMI  $ 166, 510. 30 $ 0.00% 117, 076. 30



CONTI D C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 41

PON: 17866- BI D ESTI MATE RUN 10/ 12/ 2017
PRQIECT: STA1281- 012 ESTI MATE NO 0031 10: 15: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0307 RET. WALL E-16-CU

1700 206- 00000 *Structure Excavation 1, 303. 000 802. 000
CY 0. 000 0. 00
10. 50000 802. 000 8,421.00
1705 206-00100 *Structure Backfill (dass 1) 939. 000 354. 000
CY 0. 000 0. 00
23.50000 354. 000 8, 319. 00
1710 514-00200 Pedestrian Railing (Steel) 373. 000 160. 000
LF 0. 000 0. 00
215. 00000 160. 000 34, 400. 00
1710 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 213. 000
LF 0. 000 0. 00
148. 00000 213. 000 31, 524. 00
1715 518-00106 Waterstop (6 Inch) 50. 000 21. 000
LF 0. 000 0. 00
11. 00000 21.000 231.00
1720 601- 03050 *Concrete Cass D (Vall) 412. 000 254. 300
CY 0. 000 0. 00
720. 00000 254. 300 183, 096. 00
1725 601- 40400 Structural Concrete Stain 705. 000 317. 000
SY 0. 000 0. 00
10. 00000 317. 000 3,170. 00
1730 602- 00020 *Rei nforcing Steel (Epoxy Coated) 40, 210. 000 33, 880. 000
LB 0. 000 0. 00
0. 90000 33, 880. 000 30, 492. 00
1735 606-10805 *Bridge Rail Type 8 (Special) 373. 000 229. 000
LF 0. 000 0. 00
70. 00000 229. 000 16, 030. 00
CAT 0307 CURRENT AMI $ 482,482.00 $ 0.00% 315, 683. 00

CAT NOO308 RET. WALL E-16-CS

1740 206- 00000 *Structure Excavation 885. 000 885. 000
CcY 0. 000 0. 00
10. 50000 885. 000 9, 292.50



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 42
PCN: 17866- Bl D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: STA1281- 012 ESTI MATE NO. 0031 10: 15: 20
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0308 RET. WALL E-16-CS
1745 206- 00100 *Structure Backfill (dass 1) 548. 000 320. 000
(& 0. 000 0. 00
23. 50000 320. 000 7,520. 00
1746 900- 00006 Added Item (Dol lar)/ Price Reduction - Str. Backfill -994. 620 -994. 620
C 1
( ) DOL 0. 000 0. 00
1. 00000 -994. 620 -994. 62
1750 206-01784 Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
4, 250. 00000 0. 000 0. 00
1755 503- 00024 *Drilled Caisson (24 Inch) 640. 000 640. 000
LF 0. 000 0. 00
130. 00000 640. 000 83, 200. 00
1755 MATERI AL ALLOMNCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
26. 87000 0. 000 0. 00
1760 503- 00030 *Drilled Caisson (30 Inch) 196. 000 196. 000
LF 0. 000 0. 00
135. 00000 196. 000 26, 460. 00
1760 MATERI AL ALLOMNCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
36. 30000 0. 000 0. 00
1761 900- 00007 Added Item (Each)/ Low O earance Drill (Mobilization) 1. 000 1. 000
EACH 0. 000 0. 00
7, 140. 00000 1. 000 7,140. 00
1762 900- 00005 Added Item (Day)/ Low O earance Drill 2.000 2.000
DAY 0. 000 0. 00
4, 173. 75000 2.000 8, 347.50
1763 900- 00007 Added Item (Each)/ Caisson Splice Wrk 1. 000 1. 000
EACH 0. 000 0. 00
10, 326. 56000 1. 000 10, 326. 56
1765 514-00200 Pedestrian Railing (Steel) 355. 000 249. 000
LF 0. 000 0. 00
215. 00000 249. 000 53, 535. 00
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PCN: 17866- Bl D ESTI MATE RUN
PRQJECT: STA1281- 012 ESTI MATE NO 0031
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO308 RET. WALL E-16-CS

1765 MATERI AL ALLOMNCE Pedestrian Railing (Steel) 106. 000
LF 0. 000 0. 00
148. 00000 106. 000 15, 688. 00
1770 518-00106 Waterstop (6 Inch) 52. 000 52. 000
LF 0. 000 0. 00
11. 00000 52. 000 572. 00
1775 601- 03050 *Concrete Cass D (Vall) 272.000 272.000
CY 0. 000 0. 00
720. 00000 272.000 195, 840. 00
1780 601- 40400 Structural Concrete Stain 577. 000 577. 000
SY 0. 000 0. 00
10. 00000 577. 000 5,770. 00
1785 602- 00020 *Rei nforcing Steel (Epoxy Coated) 34, 926. 000 34, 926. 000
LB 0. 000 0. 00
0. 90000 34, 926. 000 31, 433. 40
1790 606-10805 *Bridge Rail Type 8 (Special) 356. 000 356. 000
LF 0. 000 0. 00
70. 00000 356. 000 24,920. 00
CAT 0308 CURRENT AMI $ 495,760.34 $ 0.00% 479, 050. 34

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1795 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
95, 000. 00000 1. 000 95, 000. 00
1800 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
110, 000. 00000 1. 000 110, 000. 00
1805 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
4, 880. 00000 2.000 9, 760. 00
CAT 0400 CURRENT AMI  $ 214,760.00 $ 0.00$ 214, 760.00

PRQJIECT TOTAL CURRENT AMI $ 24,993, 461.16 $ 330, 774. 15 $17, 483, 752. 42



